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Project Name & Number Status/Comments 
Project 

Manager / 
CPC Liaison 

Work Session  Public Hearing 

Rockwood 
Redevelopment Strategy  
(18PJ0105) 
 

DALE/CLOVER HILL          Anticipated Completion: Early 2021 
 
Strategy kick-off with BOS/CPC on 2/28/20. Anticipate CPC work session late Summer/early 
Fall 2020. This work will also include a possible rezoning effort for the northeast quadrant 
running in tandem. Staff conducting public review of recommendations. 

Noxon/Allen 
 
Freye/Hylton 

01/19/2021 CPC  

Route 1/10 Area 
Development Plan 
(20PJ0101) 
 

BERMUDA          Anticipated Completion: Fall 2020 
 
Consultants hired and developing draft recommendations and design. Anticipate CPC 
work session in late Fall 2020. 

Haasch 
 
Sloan 

  

Public Facilities Plan 
Update 
(20PJ0102) 
 

COUNTYWIDE          Anticipated Completion: Spring 2021 
 
Will provide amendments to chapter focused on outdated schools section. Anticipate 
CPC work session Fall 2020. 

Haasch 
 
Sloan 

  

Zoning Ordinance 
Update 
(20PJ0107) 
 

COUNTYWIDE          Anticipated Completion: Spring 2023 
 
Finalizing consultant contract. BOS has authorized contract, work and formal contract 
approval expected to commence January 2021. Conducting listening sessions. 

Chieppa 
 
Freye/Sloan 

07/21/2020 CPC  

Code Amendment 
Relative to the Route 1 
Residential Overlay 
(20PJ0119) 
 

BERMUDA          Anticipated Completion: Summer 2020 
 
Minor revisions to overlay to address parking and applicable areas. To be discussed at 
7/21/20 CPC work session. At 7/21/20 work session, CPC directed staff to revisit balconies 
and transit allowances and report back. At 08/18/20 work session, CPC accepted staff’s 
recommendations and set public hearing. On 9/15/20, CPC recommended approval to BOS. 
On 10/28/20, BOS set public hearing for 11/18/20. On 11/18/20, the BOS deferred action 
on this item to their December meeting. On 12/16/20, BOS approved item as submitted. 

Cash 
 
Sloan 

07/21/2020 CPC 
08/18/2020 CPC 

09/15/2020 CPC 
11/18/2020 BOS 
12/16/2020 BOS 

Code Amendment 
Relative to Midlothian 
Special Design District 
(20PJ0121) 
 

MIDLOTHIAN          Anticipated Completion: Fall 2020 
 
Standards being developed in alignment with the Special Area Plan. Will be presented to 
Midlo Implementation Committee prior to CPC work session. On 11/17/20, staff presented 
an overview of the proposed design standards. Another work session will be held to 
continue discussion. 

Wieworka 
 
Petroski 

11/17/2020 CPC  
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Project Name & Number Status/Comments 
Project 

Manager / 
CPC Liaison 

Work Session  Public Hearing 

Roseland Area Rezoning 
(20PJ0122) 
 

MIDLOTHIAN          Anticipated Completion: Mid 2021 
 
Review of case 07SN0223 and surrounding areas for possible zoning action.  

Noxon 
 
Freye/ 
Petroski 

  

Code Amendment 
Relative to Industrial 
Zoning Districts 
(20PJ0123) 
 

COUNTYWIDE          Anticipated Completion: Fall 2020 
 
Staff will revise current I-1, I-2 and I-3 zoning districts regarding uses and standards and 
bring a recommendation to the CPC. On 11/17/20, staff presented information and 
received commissioner feedback. Further revisions and discussion to continue. 

Cash 
 
Sloan 

11/17/2020 CPC 
01/19/2021 CPC 

 

Code Amendment 
Relative to Written 
Determinations 
Affecting Residential 
Wells 
(21PJ0102) 
 

COUNTYWIDE          Anticipated Completion: Fall 2020 
 
State required amendment to provide notification of potential impacts on wells for 
adjacent properties for written zoning determinations. On 08/18/20, CPC set item for 
public hearing. On 9/15/20, CPC recommended approval of this item to BOS. 
Administration pulled this item off of the 10/28/20 BOS work session agenda.  
 

Cash 08/18/2020 CPC 09/15/2020 CPC 

Code Amendment 
Relative to 
Administrative Zoning 
Modification 
(21PJ0103) 
 

COUNTYWIDE          Anticipated Completion: Fall 2020 
 
Amendment to expand ability to grant administrative exceptions to ordinance standards. 
Staff presented information at 12/15/20 CPC work session. CPC directed staff to proceed 
with recommendations for items to BZA as special exceptions. 

Cash 12/15/2020 CPC  

Comprehensive Plan 
Modernization 
(21PJ0104) 
 

COUNTYWIDE          Anticipated Completion: Early 2021 
 
On 08/18/20, staff presented project to CPC and received approval to proceed. Project will 
update Eastern Midlothian, Route 360, Jahnke-Chippenham and Northern Courthouse 
plans. Staff meeting with CPC/BOS. Staff reviewing initial recommendations. 

Haasch   
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Project Name & Number Status/Comments 
Project 

Manager / 
CPC Liaison 

Work Session  Public Hearing 

Affordable Housing 
Strategy 
(21PJ0105) 
 

COUNTYWIDE          Anticipated Completion: Mid 2021 
 
Identify programs, policies and ordinances that address the county’s need for affordable 
housing. Work group comprised of field professionals has been identified and is meeting 
to review and discuss topic. 

Haasch, 
Cohen 
 
Hylton, Sloan 

  

Code Amendment 
Relative to Board of 
Zoning Appeals  
(21PJ0106) 
 

COUNTYWIDE          Anticipated Completion: Fall 2020 
 
Amendment to remove requirement that secretary to BZA be an employee of the Planning 
Department. On 9/15/20, CPC set this item for public hearing. On 10/20/20, CPC 
recommended approval of this item to the BOS. On 12/16/20 BOS adopted item as 
submitted. 

Cash 09/15/2020 CPC 10/20/2020 CPC 
12/16/2020 BOS 

Genito/Rt 288 Special 
Focus Area 
(21PJ0108) 
 

CLOVER HILL          Anticipated Completion: Spring 2021 
 
Amendment to address land use, infrastructure and design centered on Genito Road near 
Rt 288.  

Wieworka 
 
Freye/Petroski 
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Projects Not Yet Begun 
 

Project Name Staff Lead/Commission Lead To Begin 

Small Lot Zoning Cash / Owens Winter 2021 

Accessory Dwelling Units Cash / Petroski Spring 2021 

Short Term Rentals Cash / Owens Spring 2021 

RTH Zoning District Update Cash / Hylton Winter 2021 

RMF Zoning District Update Cash / Hylton Winter 2021 

Recovery Housing Cash / Sloan Summer 2021 

Mixed Use Zoning District Cash / Freye, Petroski Winter 2021 

Rt 10/Chippenham SFA Noxon/Hylton Winter 2021 

Rt 60/Chippenham SFA Wieworka/Petroski Summer 2021 

Rt 360/Chippenham SFA Noxon/Petroski Summer 2021 

Countywide Corridor Strategy Haasch/TBD Summer 2021 

Boulders SFA Wieworka/Petroski Spring 2022 

Meadowbrook SFA Noxon/Hylton Spring 2022 

Western Rt 60 Development Strategy Haasch/Petroski Spring 2022 

Western 360 Development Strategy Wieworka, Noxon/Owens Fall 2022 

Comprehensive Plan – Land Use Chapter Update Haasch / Owens Winter 2023 

Chester Plan Update Chieppa/Sloan Summer 2023 

Countywide Center Strategy Haasch/TBD Summer 2023 

Powhite/Rt 60 SFA Wieworka/Petroski Fall 2023 

Rt 360/Hicks SFA Noxon/Freye Fall 2023 

Comp Plan Rewrite Haasch/TBD Spring 2024 

 


